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ESTIMATE RUN 08/30/2006

ESTIMATE SUMMARY 08:36:55

CONTID: C15107R        ESTIMATE NO: 0001 PROG 2005

PCN: 15107R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Henson Creek Bridge PERCENT TIME:

PROJECT NO: BR 149A-022                   

Henson Creek Bridge

NAME OF ROAD: 149A

PROJECT COUNTIES: HINSDALE

CONTRACTOR:

G.A. WESTERN CONSTRUCTION CO. PAY PERIOD ENDING 08/26/2006 DATE TIME STARTED 07/19/2006

3354 C ROAD DATE LET 06/22/2006 DATE WORK BEGAN 08/21/2006

 DATE AWARDED 06/29/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/19/2006 DATE ACCEPTED

PALISADE CO 81526     970-434-6102 DATE NOTICE TO PROCEED 07/19/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,448,338.18 PARTICIPATING $ $ 20,077.70

AWARD PROJECT AMT: 1,373,363.18 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -301.17

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

8.52

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/19/2007 ??:??:??

10/19/2007 ??:??:??

1.39%

1,428,260.48

20,077.70

20,077.70

19,776.53

$

$

$

$

20,077.70

0.00

20,077.70

0.00

20,077.70

-301.17

0.00

19,776.53

0.00

AMOUNT DUE 19,776.53 19,776.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 19,776.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

39.0
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PCN: 15107R-BID   ESTIMATE RUN 08/30/2006

PROJECT: BR 149A-022                   ESTIMATE NO: 0001 08:36:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 5.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

202-00090  
 

0010 REMOVAL OF ASPHALT MAT 1,175.000 0.000

SY  0.000 0.00

21.00000 0.000 0.00

202-00220  
 

0015 REMOVAL OF ASPHALT MAT (PLANING) 129.000 0.000

SY  0.000 0.00

55.00000 0.000 0.00

202-00240  
 

0020 *REMOVAL OF GROUND SIGN 2.000 0.000

EACH 0.000 0.00

102.00000 0.000 0.00

202-00810  
 

0025 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 304.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

203-00060  
 

0030 BLADING 20.000 0.000

HOUR 0.000 0.00

145.00000 0.000 0.00

203-01500  
 

0035 TOPSOIL 126.000 0.000

CY  0.000 0.00

77.00000 0.000 0.00

207-00205  
 

0040 EROSION LOG 1,000.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

208-00005  
 

0045 SILT FENCE 200.000 0.000

LF  0.000 0.00

3.35000 0.000 0.00

208-00020  
 

0050 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

2,200.00000 0.000 0.00

208-00045  
 

0055 RESET LIGHT STANDARD 2.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

210-00750  
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PCN: 15107R-BID   ESTIMATE RUN 08/30/2006

PROJECT: BR 149A-022                   ESTIMATE NO: 0001 08:36:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 RESET GROUND SIGN 17.000 0.000

EACH 0.000 0.00

264.00000 0.000 0.00

210-00810  
 

0065 ADJUST MANHOLE 1.000 0.000

EACH 0.000 0.00

220.00000 0.000 0.00

210-04010  
 

0070 ADJUST VALVE BOX 1.000 0.000

EACH 0.000 0.00

247.00000 0.000 0.00

210-04050  
 

0075 SEEDING (NATIVE) 0.150 0.000

ACRE 0.000 0.00

3,000.00000 0.000 0.00

212-00006  
 

0080 MULCHING (WEED FREE STRAW) 0.100 0.000

ACRE 0.000 0.00

7,000.00000 0.000 0.00

213-00004  
 

0085 MULCH TACKIFIER 20.000 0.000

LB  0.000 0.00

45.00000 0.000 0.00

213-00061  
 

0090 SOIL RETENTION BLANKET (STRAW/COCONUT) 230.000 0.000

SY  0.000 0.00

5.50000 0.000 0.00

216-00041  
 

0095 AGGREGATE BASE COURSE (CLASS 6) 193.000 0.000

CY  0.000 0.00

131.00000 0.000 0.00

304-06007  
 

0100 AGGREGATE BASE COURSE (CLASS 7) 69.000 0.000

TON 0.000 0.00

104.00000 0.000 0.00

304-07000  
 

0105 HOT MIX ASPHALT (PATCHING) (ASPHALT) 10.000 0.000

TON 0.000 0.00

375.00000 0.000 0.00

403-00720  
 

0110 HOT MIX ASPHALT (GRADING SX) (75) 351.000 0.000

TON 0.000 0.00

157.00000 0.000 0.00

403-34701  
 



CONTID: C15107R        COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15107R-BID   ESTIMATE RUN 08/30/2006

PROJECT: BR 149A-022                   ESTIMATE NO: 0001 08:36:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 22.000 0.000

TON 0.000 0.00

930.00000 0.000 0.00

411-03352  
 

0120 EMULSIFIED ASPHALT (PRIME COAT) 391.000 0.000

GAL 0.000 0.00

16.80000 0.000 0.00

411-10300  
 

0125 FENCE (PLASTIC) 400.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

607-11525  
 

0130 *DELINEATOR (TYPE I) 6.000 0.000

EACH 0.000 0.00

36.00000 0.000 0.00

612-00001  
 

0135 *DELINEATOR (TYPE III) 2.000 0.000

EACH 0.000 0.00

42.00000 0.000 0.00

612-00003  
 

0140 2 INCH ELECTRICAL CONDUIT (PLASTIC) 120.000 0.000

LF  0.000 0.00

14.40000 0.000 0.00

613-01200  
 

0145 SIGN PANEL (CLASS I) 9.000 0.000

SF  0.000 0.00

13.00000 0.000 0.00

614-00011  
 

0150 STEEL SIGN POST (U-2) 10.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

614-00200  
 

0155 *CONSTRUCTION SURVEYING 0.500 0.000

L S 0.000 0.00

25,060.00000 0.000 0.00

625-00000  
 

0160 *MOBILIZATION 0.500 0.000

L S 0.000 0.00

167,900.00000 0.000 0.00

626-00000  
 

0165 PAVEMENT MARKING PAINT 2.000 0.000

GAL 0.000 0.00

300.00000 0.000 0.00

627-00001  
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PCN: 15107R-BID   ESTIMATE RUN 08/30/2006

PROJECT: BR 149A-022                   ESTIMATE NO: 0001 08:36:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 80.000 0.000

SF  0.000 0.00

100.00000 0.000 0.00

627-02010  
 

0175 *FLAGGING 2,900.000 0.000

HOUR 31.000 781.20

25.20000 31.000 781.20

630-00000  
 

0180 *TRAFFIC CONTROL INSPECTION 60.000 0.000

DAY 2.000 204.00

102.00000 2.000 204.00

630-00007  
 

0185 *TRAFFIC CONTROL MANAGEMENT 125.000 0.000

DAY 2.000 1,032.00

516.00000 2.000 1,032.00

630-00012  
 

0190 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000

EACH 1.000 180.00

180.00000 1.000 180.00

630-80335  
 

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 0.000

EACH 3.000 144.00

48.00000 3.000 144.00

630-80341  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 8.000 0.000

EACH 3.000 180.00

60.00000 3.000 180.00

630-80342  
 

0205 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 24.000 0.000

SF  0.000 0.00

18.00000 0.000 0.00

630-80344  
 

0210 *PORTABLE MESSAGE SIGN PANEL 180.000 0.000

DAY 12.000 1,224.00

102.00000 12.000 1,224.00

630-80359  
 

0215 *DRUM CHANNELIZING DEVICE 20.000 0.000

EACH 3.000 72.00

24.00000 3.000 72.00

630-80360  
 

0220 CONCRETE BARRIER (TEMPORARY) 200.000 0.000

LF  0.000 0.00

77.00000 0.000 0.00

630-80370  
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PCN: 15107R-BID   ESTIMATE RUN 08/30/2006

PROJECT: BR 149A-022                   ESTIMATE NO: 0001 08:36:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONE 50.000 0.000

EACH 4.000 48.00

12.00000 4.000 48.00

630-80380  
 

0230 *TRAFFIC SIGNAL (TEMPORARY) 2.000 0.000

L S 0.000 0.00

13,800.00000 0.000 0.00

630-86800  
 

0235 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0240 F/A FUEL COST ADJUSTMENT 7,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0245 F/A OJT COLORADO TRAINING PROGRAM 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0250 F/A ON-THE-JOB TRAINEE 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0255 F/A QUALITY INCENTIVE PAYMENT 4,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0260 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0265 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $3,865.20 3,865.20CURRENT AMT 586,078.80 $$

CAT NO0300 STRUCTURES 

0270 REMOVAL OF BRIDGE RAILING 219.000 0.000

LF  0.000 0.00

18.00000 0.000 0.00

202-00425  
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PCN: 15107R-BID   ESTIMATE RUN 08/30/2006

PROJECT: BR 149A-022                   ESTIMATE NO: 0001 08:36:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0275 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000

L S 0.000 0.00

29,750.00000 0.000 0.00

202-00495  
 

0280 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000

EACH 0.500 2,150.00

4,300.00000 0.500 2,150.00

202-00500  
 

0285 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 334.000 0.000

SY  0.000 0.00

119.50000 0.000 0.00

202-00503  
 

0290 SANDBLASTING 443.000 0.000

SF  0.000 0.00

30.00000 0.000 0.00

202-05150  
 

0295 STRUCTURE EXCAVATION 2,091.000 0.000

CY  0.000 0.00

36.00000 0.000 0.00

206-00000  
 

0300 STRUCTURE BACKFILL (CLASS 1) 366.000 0.000

CY  0.000 0.00

77.00000 0.000 0.00

206-00100  
 

0305 STRUCTURE BACKFILL (CLASS 2) 901.000 0.000

CY  0.000 0.00

12.50000 0.000 0.00

206-00200  
 

0310 MECHANICAL REINFORCEMENT OF SOIL 366.000 0.000

CY  0.000 0.00

25.00000 0.000 0.00

206-00360  
 

0315 SHORING (AREA 1) 1.000 0.000

L S 0.000 0.00

3,050.00000 0.000 0.00

206-01781  
 

0320 SHORING (AREA 2) 1.000 0.000

L S 0.000 0.00

3,050.00000 0.000 0.00

206-01782  
 

0325 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000

L S 0.000 0.00

4,560.00000 0.000 0.00

250-00010  
 



CONTID: C15107R        COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 15107R-BID   ESTIMATE RUN 08/30/2006

PROJECT: BR 149A-022                   ESTIMATE NO: 0001 08:36:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0330 *MONITORING TECHNICIAN 40.000 0.000

HOUR 0.000 0.00

78.00000 0.000 0.00

250-00050  
 

0335 *HEALTH AND SAFETY OFFICER 20.000 0.000

HOUR 0.000 0.00

114.00000 0.000 0.00

250-00110  
 

0340 HOT MIX ASPHALT (GRADING SX) (75) 60.000 0.000

TON 0.000 0.00

157.00000 0.000 0.00

403-34701  
 

0345 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 3.000 0.000

TON 0.000 0.00

930.00000 0.000 0.00

411-03352  
 

0350 GEOTEXTILE (DRAINAGE) (CLASS A) 98.000 0.000

SY  0.000 0.00

4.50000 0.000 0.00

420-00110  
 

0355 RIPRAP (24 INCH) 50.000 0.000

CY  0.000 0.00

58.00000 0.000 0.00

506-00224  
 

0360 STRUCTURAL STEEL 46,231.000 0.000

LB  0.000 0.00

1.88000 0.000 0.00

509-00000  
 

0365 STRUCTURAL STEEL (GALVANIZED) 1,095.000 0.000

LB  0.000 0.00

4.30000 0.000 0.00

509-00001  
 

0370 WATERPROOFING (MEMBRANE) 361.000 0.000

SY  0.000 0.00

18.00000 0.000 0.00

515-00120  
 

0375 BRIDGE EXPANSION DEVICE (0-4 INCH) 64.000 0.000

LF  0.000 0.00

205.00000 0.000 0.00

518-01004  
 

0380 CONCRETE CLASS D (BRIDGE) 227.000 0.000

CY  0.000 0.00

778.00000 0.000 0.00

601-03040  
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PCN: 15107R-BID   ESTIMATE RUN 08/30/2006

PROJECT: BR 149A-022                   ESTIMATE NO: 0001 08:36:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0385 CONCRETE CLASS D (WALL) 70.000 0.000

CY  0.000 0.00

600.00000 0.000 0.00

601-03050  
 

0390 REINFORCING STEEL 13,626.000 0.000

LB  0.000 0.00

1.80000 0.000 0.00

602-00000  
 

0395 REINFORCING STEEL (EPOXY COATED) 38,863.000 0.000

LB  0.000 0.00

1.10000 0.000 0.00

602-00020  
 

0400 BRIDGE RAIL TYPE 10M (SPECIAL) 241.000 0.000

LF  0.000 0.00

248.00000 0.000 0.00

606-11032  
 

0405 4 INCH ELECTRICAL CONDUIT (PLASTIC) 287.000 0.000

LF  0.000 0.00

26.00000 0.000 0.00

613-01400  
 

0410 *CONSTRUCTION SURVEYING 0.500 0.000

L S 0.000 0.00

25,060.00000 0.000 0.00

625-00000  
 

0415 *MOBILIZATION 0.500 0.000

L S 0.000 0.00

167,900.00000 0.000 0.00

626-00000  
 

CAT 0300 $2,150.00 2,150.00CURRENT AMT 807,509.38 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0420 FIELD OFFICE (CLASS 1) 1.000 0.000

EACH 0.250 6,775.00

27,100.00000 0.250 6,775.00

620-00001  
 

0425 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 0.250 6,537.50

26,150.00000 0.250 6,537.50

620-00012  
 

0430 SANITARY FACILITY 1.000 0.000

EACH 0.500 750.00

1,500.00000 0.500 750.00

620-00020  
 

CAT 0400 $14,062.50 14,062.50CURRENT AMT 54,750.00 $$

PROJECT TOTAL 20,077.70 $ 20,077.70CURRENT AMT 1,448,338.18 $$


